Devil’s Slide Tunnels Project Contracts - Schedules

Contract #/
Milestone EA-1123C1 EA-1123K1 EA-1123U1 EA-1123G1 EA-1123H1 EA-1123J1
Early Bridge & Tunnels & Approach | Mitigation Mitigation Mitigation Contract
Contract Construction | Roads Contract- - Contract for Earthwork Tunnel/Bridge
(South Rock | Access Roads | Old EA-1123M1 Entire Project | Contract (Related to Bridge)/
Cut) Contract OMC Building (Charthouse) (Related to South Dam Repair
Contract, Tunnel Shamrock and City
Related to South Excavation, of Pacifica’s Trail
Rock Cut, (Old EA- OMC Site, N Connection
1123F1) & S Portals
PAED 06/28/02 06/28/02 06/28/02 06/28/02 06/28/02 06/28/02
R/W Cert 03/11/04 11/01/05 11/01/05 06/06/05 01/15/09 01/01/08
CERT 1 CERT 1 CERT 1
PS&E 05/10/04 11/15/04 11/18/05 03/15/05 12/15/08 04/01/08
RTL 06/30/04 06/28/05 03/30/06 06/15/05 02/15/09 05/01/08
Advertise 11/01/04 08/15/05 05/16/06 07/18/05 04/15/09 07/01/08
Bid 01/11/05 02/07/06 08/01/06 08/16/05 06/01/09 08/15/08
Opening
Award 04/01/05 02/23/06 09/01/06 08/29/05 07/01/09 09/15/08
Contract 04/13/05 03/13/06 09/15/06 09/09/05 07/15/09 10/01/08
Approval
CCA 06/30/06 07/01/08 09/01/10 01/01/11 06/15/15 06/01/12
Job 05/15/07 07/01/09 09/01/11 07/01/11 01/15//17 01/01/13
Completion
Last Update 03/20/06, Francis Mensah / Skip Sowko Milestone Attained------- 06/28/02 * Low Bidder




